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Cost for this Phase: $ 590,500 

Funding Sources: Certificate of Obligation 

Project Manager: Greg Nichols 

Contractor: NBG Constructors, Inc. 

Consultant: PATE 

Project Description: 
Supplemental funding for the rehabilitation of AMIL Gates. These are flood control gates 
that were recently transferred from LID 2 to the City. The gates are located across the 
Brooks Lake Channel. The gates facilitate maintaining constant water levels in Oyster Creek 
and the lakes that tie-into Oyster Creek during normal conditions. During flooding 
conditions these gates facilitate flow diversion to Ditch H. 



Justification: It was determined that these gates needed to be rehabilitated.  $240,000 

was appropriated for the rehab work in FY-08.  However, Pate Engineers performed an 

engineering evaluation and determined that additional funding is required to complete the 

task.  The total estimated cost for the rehab work is $525,000.  Supplemental funding 

requested is to cover this shortfall. 

Updates: December 2008-Design is complete. Project to bid for construction in 

February as scheduled through the budget process. 

 

January 2009: Bid documents are prepared. 

February 2009: Bid process put on hold as per management. 

March 2009: No status change.  

April 2009: No status change. 

May 2009: No status change. 

June 2009: Given the go ahead, project in legal advertisement. 

July 2009- Project bid. NBG Constructors, Inc. was low bidder. 

August 2009- Project awarded, construction to begin September 8.   

September 2009- 1st Gate has been removed and is being prepared for painting.  Concrete 

structure is being water blasted in preparation for painting.  

October 2009-1st Gate has been installed and concrete structure around it has been repainted.  

The 2nd gate has been removed and sent in. 

November 2009- 2nd Gate has been installed and concrete structure around it has been 

repainted.  Preparation for removal of the 3rd gate has begun. 

December 2009- 3rd and final Gate has been removed and sent in for painting.  Security fencing 

is being replaced.  We meet with representatives from the LID and will be change ordering 

construction of an access road on the top of the levee to the site.  Project is about 75% 

complete and on schedule. 

January 2010-Final gate has been installed, access road and fencing completed.  Stop log 

rehabilitation and area clean up and grass seeding is all that remain to be completed. 



February 2010-Construction of project is complete. We are now looking at leakage rates to see 

if anything can be done to reduce leakage. 

March 2010-We are now looking at leakage/discharge rates to see if gates need some ballast 

weight adjustment. 

 

 

 

 


